

ID	Name	Description	Category	Status	Start	End	Duration	Priority	Assignee	Progress	Financials		Resource		Performance		Risk		Compliance	
											Budget	Actual	Allocated	Used	Score	Defects	Severity	Issues	Violations	Penalties
001	Project Alpha	Phase 1: Planning	IT	Active	2023-01-01	2023-03-31	90	High	John Doe	85%	\$100,000	\$95,000	5 FTE	4.5	10	1	Low	0	0	0
002	Project Beta	Phase 2: Execution	IT	Active	2023-04-01	2023-06-30	90	High	Jane Smith	70%	\$150,000	\$105,000	7 FTE	4.0	15	2	Medium	2	0	0
003	Project Gamma	Phase 3: Testing	IT	Active	2023-07-01	2023-09-30	90	High	Mike Johnson	60%	\$120,000	\$72,000	6 FTE	3.5	12	3	High	5	1	0
004	Project Delta	Phase 4: Deployment	IT	Active	2023-10-01	2023-12-31	90	High	Sarah Lee	50%	\$80,000	\$40,000	4 FTE	3.0	8	4	Critical	10	3	0
005	Project Epsilon	Phase 5: Review	IT	Active	2024-01-01	2024-03-31	90	High	David King	40%	\$60,000	\$24,000	3 FTE	2.5	6	5	Critical	15	5	0

